
, 

, 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REGION II, REMOVAL ACTION BRANCH 

POLLUTION REPORT 

-1. HEADING 

Date: 

From: 

October 29, 1999 In 
Eric J. Wilson, On-Scene-Coordinator . '{(:~ c.. \jJ'----" 
U.S. EPA, Region II, Removal Action Branch 

To: toa , 
zachos, 

P. Mannino, EPA 
M. Olsen, EPA 
D. Karlen, EPA 
R. Cahill, EPA 
D. Kraft, EPA 
R. Byrnes, EPA OIG 
J. Pasqualo, NJDHSS 
START 

R. Salkie, EPA 
T. Johnson, EPA 
C. Petersen, EPA 
M. Sundram, EPA 
P. Seppi, EPA 
B. Bellow, EPA 
B. Dease, EPA 
T. Mignone, ATSDR 
J. Smolenski, NJDEP 
J. Corica, South Plainfield 

Subject: Cornell-Dubilier Electronics Site, Residential Cleanup, 
South Plainfield, Middlesex County, New Jersey 

POLREP: 10 

I I . BACKGROUND 

Site No: 
Delivery Order No.: 
Response Authority: 
CERCLIS No.: 
NPL Status: 
State Notification: 
Status of Action Memorandum: 
Start Date RV2: 
Completion Date RV2: 
Start Date BB2: 
Completion Date B2: 
Start Date BB3: 
Completion Date BB3: 

III. SITE INFORMATION 

GZ 
0017 
CERCLA 
NJD981557879 
Final NPL 
NJDEP and NJDHSS Notified 
Approved September 19, 1998 
March 29, 1998 
On-going 
March 15, 1999 
September 16, 1999 
September 23, 1999 
On-going 

The site is located in a mixed industrial, commercial and 
residential area of South Plainfield, New Jersey and 
consists of the Hamilton Industrial Park, adjacent 
contaminated residential and commercial properties and 
contaminated portions of the Bound Brook downstream of the 
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industrial park. Cornell-Dubilfer Electronics dperated at 
the industrial park from 1936 to 1962'<i:iicCa"llegedly disposed 
of polychlorinated biphenyl ' (PCB) contaminated materials and 
other , hazardous sUbstances 'directly onto site soils .. .. PCBs 
have been detected in soils and in building interiors at the 
industrial park, at adjacent residential and commercial 
properties and in the surface water and sediment of the 
Bound Brook. " 

" In March 1997 EPA ordered the owner of the industrial park 
to take actions to stabilize the site. These ,actions 
included the installation of drainage' controls to' limit the 
movement of contaminants to the nearby Bound Brook through 
surface water run off;.paving of driveways and parking areas 
in the industrial park to limit the generation and off-site 
:migration of contaminate'd dust; and 'installation of a 
security fence to restrict access to contaminated areas, and 
prevent the tracking of contaminants ' into the surrounding 
community. 

rv. RESPONSE INFORMATION 
. " , ~ 

A. Situ'ation - • I ,. , ' . .,j 

1. Current Situation 

The ' situation at the site has not changed sighificantl'y 
since the last report. 

2. Removal activities (through 10/22/99) 

Tier 2 Residential Soi'l Remo'val CBB2) 
On Monday, October 18, excavation began at Property nri"(229 
Delmore Averiue). A . total 'o f 23 tons of TSCA-'regulated soils 
(i.e. PCBs>SOppm) were loaded directly toa dump trailer and 
transported to the Chemical 'Waste Management Landfill, Model 
City, NY. Non-regulated 'soils were excavated and 
transported to the soil staging area for temporary storage 
pending dispos9-1 ~ 'L· 

On Tuesday, October 19; the remaining 22 tons of TSCA
regulated soil from Property DO were direct loaded to a dump 
trailer for shipment to the Chemical Waste Management· 
Landfill in Model City, NY for disposal. Nine drums TSCA
regulated soil generated by Cornell-'Dubilier during ' site 
inve'stigations at the 'Hamilton" Industrial Park were e'mptied, 
and added to this load. ' Water found in four , 9f these was 
removed in a separate drUIri for disposal ' at, alater time. 
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B. 

On Wednesday, October 20 work was canceled due to heavy 
rain. 

On Thursday, October 21, excavation activities were 
initiated at Property U (207 Delmore Avenue). These 
activities continued thru Friday, October 22. 

Also on Friday, the Landscaping Contractor mobilized to the 
site and continued planting trees and shrubs. 

Mini-rams were used to monitor airborne dust levels during 
the excavation of PCB contaminated soils. To date, air 
mon.i toring has not recorded readings above 0.03 mg/m3. 

3. Enforcement 

PRPs for the site have been ordered to remove contaminated 
soil from 7 Tier 2 residential properties. 

Planned Removal Activities 

Soil removal is underway at 7 Tier 2 residential properties. 
Interior cleaning is planned at 2 Tier 1 and 2 Tier 2 
properties upon completion of the Tier 2 soil removal. 

C. Next Steps 

Continue excavation and restoration of Tier 2 Properties. 

D. Key Issues 

None. 

V. COST INFORMATION (Fund-Lead Removal Actions through 
10/28/99) 

Amount Cost Amount 
Budgeted To Date Remaining 

ERRS Costs $ 332,000 175,150 156,850 

START Costs $ 22,000 6,989 15,011 

Contingency $ 21,000 n/a 21,000 

EPA Costs $ 50,000 36,750 13,250 

Total Costs $ 425,000 $ 218,889 $ 206,111 
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The above accounting of expenditures is an estimate based on O~ 
figures known to the OSC at the time this report was written. 
The cost accounting provided in this· report·does not necessarily 
represent an exact monetary figure which the government may 
include in any claim for cost recovery. . ... 

VI. DISPOSITION OF WASTES 
. , 

" .. ~ ~ ,-' ' . 
. .. 

' .. ' .. ~. 

Waste stream Medium Quantity Treatment· Disposal 

Decontamination Soil/Solids 4 drums TSCA CWM,. Model City, 
Solids (RV2) Landfill NY 

, 

Decontamination Liquids .5 drums Incineration CWM, Model City, 
Liquids (RV2) ! 

- NY 

Non-TSCA Soil 1744 tons Landfill G.R.O.W.S. 
Regulated Soil . Morrisville, PA 
(BB2) 

TSCA Regulated'· Soil 22 tons Laildfill CWM, Model City, 
Soil (BB2) NY 

Non-TSCA Soil 293 tons Landfill G.R.O.W.S. 
Regulated Soil Morri~ville, PA 
(BB3) 

TSCA Regulated Soil appx.··45 .. Landfill CWM, Model City, 
Soil (BB3) tons NY 

"I..' ' .. .. , . 

4 

o 

o 


	barcode: *119570*
	barcodetext: 119570


